

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)
PMD-LAT-2024	Airfare Tickets for Manila - Cebu Travel (GM)	OGM	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-08-2024	23-08-2024	23-08-2024	23-08-2024	23-08-2024	23-08-2024	Government of the Philippines (current)	20,000.00	20,000.00	0.00	18,600.00	18,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
AD-WWA-2024	Procurement of DOT Sports Uniform	ASD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-05-2024	06-05-2024	06-05-2024	06-05-2024	15-05-2024	15-05-2024	Government of the Philippines (current)	27,500.00	27,500.00	0.00	27,500.00	27,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
IT-EQP-2024	Procurement of Laptop Adapter	ICTD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-05-2024	03-05-2024	03-05-2024	03-05-2024	20-05-2024	20-05-2024	Government of the Philippines (current)	7,500.00	7,500.00	0.00	7,500.00	7,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
AD-RAM-2024	Replacement of Break Pads of Hi-Ace Computer SUX-763	ASD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-04-2024	22-04-2024	22-04-2024	22-04-2024	30-04-2024	30-04-2024	Government of the Philippines (current)	12,000.00	12,000.00	0.00	9,875.00	9,875.00	2,125.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
PMD-LAT-2024	Airfare Tickets for Manila - Cebu Travel (3 pax)	ICTD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-06-2024	04-06-2024	04-06-2024	04-06-2024	04-06-2024	04-06-2024	Government of the Philippines (current)	48,000.00	48,000.00	0.00	47,001.00	47,001.00	999.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
AD-SUP-2024	Procurement of Data Folder with Taglia Lock	FMD	No	Shopping List 2023 - Regular Office Supplies and	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-03-2024	14-03-2024	14-03-2024	14-03-2024	29-04-2024	29-04-2024	Government of the Philippines (current)	48,000.00	48,000.00	0.00	37,200.00	37,200.00	10,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
AD-SUP-2024	Procurement of EPSON Ink L1455/L1565	ICTD	No	Shopping List 2023 - Regular Office Supplies and	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-02-2024	16-02-2024	16-02-2024	16-02-2024	28-02-2024	28-02-2024	Government of the Philippines (current)	50,000.00	50,000.00	0.00	33,000.00	33,000.00	17,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
AD-SUP-2024	Procurement of EPSON Ink L15150/L15150	ICTD	No	Shopping List 2023 - Regular Office Supplies and	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-03-2024	07-03-2024	07-03-2024	07-03-2024	15-03-2024	15-03-2024	Government of the Philippines (current)	100,000.00	100,000.00	0.00	74,582.00	74,582.00	25,418.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
AD-SUP-2024	Procurement of Thermal Paper	ASD	No	Shopping List 2023 - Regular Office Supplies and	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19-01-2024	19-01-2024	19-01-2024	19-01-2024	26-01-2024	26-01-2024	Government of the Philippines (current)	4,500.00	4,500.00	0.00	2,100.00	2,100.00	2,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
AD-SUP-2024	Procurement of Alcohol and Hand Sanitizer	ASD	No	Shopping List 2023 - Regular Office Supplies and	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2024	11-04-2024	11-04-2024	07-05-2024	07-05-2024	07-05-2024	Government of the Philippines (current)	70,000.00	70,000.00	0.00	61,640.00	61,640.00	8,360.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
AD-SUP-2024	Procurement of Various Supplies	ASD	No	Shopping List 2023 - Regular Office Supplies and	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-02-2024	08-02-2024	08-02-2024	08-02-2024	21-02-2024	21-02-2024	Government of the Philippines (current)	165,000.00	165,000.00	0.00	131,310.00	131,310.00	33,690.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
AD-SUP-2024	Procurement of Various Supplies	ASD	No	Shopping List 2023 - Regular Office Supplies and	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-05-2024	13-05-2024	13-05-2024	13-05-2024	19-06-2024	19-06-2024	Government of the Philippines (current)	148,600.00	148,600.00	0.00	107,197.00	107,197.00	41,403.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
AD-SUP-2024	Procurement of Various Supplies	ASD	No	Shopping List 2023 - Regular Office Supplies and	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-04-2024	03-04-2024	03-04-2024	03-04-2024	18-04-2024	18-04-2024	Government of the Philippines (current)	160,000.00	160,000.00	0.00	111,369.00	111,369.00	48,631.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
AD-SUP-2024	Procurement of Various Supplies	ASD	No	Shopping List 2023 - Regular Office Supplies and	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-04-2024	03-04-2024	03-04-2024	03-04-2024	18-04-2024	18-04-2024	Government of the Philippines (current)	10,000.00	10,000.00	0.00	10,000.00	10,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
FD-ACC-2024	Official Receipt	FMD	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02-02-2024	02-02-2024	02-02-2024	02-02-2024	06-02-2024	06-02-2024	Government of the Philippines (current)	10,000.00	10,000.00	0.00	10,000.00	10,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
FD-ACC-2024	Official Receipt	FMD	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-04-2024	05-04-2024	05-04-2024	05-04-2024	12-04-2024	12-04-2024	Government of the Philippines (current)	10,000.00	10,000.00	0.00	10,000.00	10,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
FD-ACC-2024	Official Receipt	FMD	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-06-2024	05-06-2024	05-06-2024	05-06-2024	21-06-2024	21-06-2024	Government of the Philippines (current)	10,000.00	10,000.00	0.00	8,394.00	8,394.00	1,606.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
AD-SUP-2024	Procurement of Multicolor Paper, A4 and Legal size	ASD	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	28-06-2024	Government of the Philippines (current)	88,394.00	88,394.00	0.00	133,408.80	133,408.80	45,014.80	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
IT-SUB-2024	Procurement of Power BI	ICTD	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-02-2024	05-02-2024	05-02-2024	05-02-2024	18-02-2024	18-02-2024	Government of the Philippines (current)	200,000.00	200,000.00	0.00	638,867.60	638,867.60	438,867.60	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
IT-SUB-2024	SQL Server Enterprise License	ICTD	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-04-2024	05-04-2024	05-04-2024	05-04-2024	18-04-2024	18-04-2024	Government of the Philippines (current)	700,000.00	700,000.00	0.00	340,000.00	340,000.00	360,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
AD-LAD-2024	Lease of Venue with Meals for the Conduct of FBSE Training	ASD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-05-2024	03-05-2024	03-05-2024	03-05-2024	10-05-2024	10-05-2024	Government of the Philippines (current)	340,000.00	340,000.00	0.00	95,000.00	95,000.00	245,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
AD-LAD-2024	Lease of Venue with Meals for the Conduct of QPCR/QPCR Training	ASD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-04-2024	12-04-2024	12-04-2024	12-04-2024	18-04-2024	18-04-2024	Government of the Philippines (current)	100,000.00	100,000.00	0.00	95,000.00	95,000.00	5,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
PD-PSA-2024	Lease of Venue with Meals for the Conduct of 1st Oath Taking Ceremony in CSO	PD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-03-2024	27-03-2024	27-03-2024	27-03-2024	04-04-2024	04-04-2024	Government of the Philippines (current)	20,000.00	20,000.00	0.00	20,000.00	20,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
DV-CMS-2024	Lease of Venue with Meals for the Conduct of 1st Stakeholders Meeting in DSO	DSO	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-03-2024	27-03-2024	27-03-2024	27-03-2024	04-04-2024	04-04-2024	Government of the Philippines (current)	20,000.00	20,000.00	0.00	15,950.00	15,950.00	4,050.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
PD-PSA-2024	Lease of Venue with Meals for the Conduct of 1st Oath Taking Ceremony in CSO	PD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-04-2024	05-04-2024	05-04-2024	05-04-2024	11-04-2024	11-04-2024	Government of the Philippines (current)	20,000.00	20,000.00	0.00	20,000.00	20,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CB-CMS-2024	Lease of Venue with Meals for the Conduct of 1st Stakeholders Meeting in CSO	CSO	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-04-2024	05-04-2024	05-04-2024	05-04-2024	11-04-2024	11-04-2024	Government of the Philippines (current)	20,000.00	20,000.00	0.00	20,000.00	20,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
PD-PSA-2024	Lease of Venue with Meals for the Conduct of 1st Oath Taking Ceremony in BSO	PD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2024	11-04-2024	11-04-2024	11-04-2024	18-04-2024	18-04-2024	Government of the Philippines (current)	15,000.00	15,000.00	0.00	15,000.00	15,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
PD-PSA-2024	Lease of Venue with Meals for the Conduct of 1st Oath Taking Meeting in CSO	PD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2024	11-04-2024	11-04-2024	11-04-2024	17-04-2024	17-04-2024	Government of the Philippines (current)	36,000.00	36,000.00	0.00	36,000.00	36,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
BS-CMS-2024	Lease of Venue with Meals for the Conduct of 1st Stakeholders Meeting in BSO	BSO	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-04-2024	15-04-2024	15-04-2024	15-04-2024	18-04-2024	18-04-2024	Government of the Philippines (current)	20,000.00	20,000.00	0.00	18,000.00	18,000.00	2,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CS-CMS-2024	Lease of Venue with Meals for the Conduct of 1st Stakeholders Meeting in CSO	CSO	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2024	11-04-2024	11-04-2024	11-04-2024	17-04-2024	17-04-2024	Government of the Philippines (current)	20,000.00	20,000.00	0.00	20,000.00	20,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
IT-SVR-2024	Repair of Booster Pump	ICTD	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-02-2024	09-02-2024	09-02-2024	09-02-2024	09-02-2024	09-02-2024	Government of the Philippines (current)	4,050.00	4,050.00	0.00	4,050.00	4,050.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
IT-SVR-2024	Replacement of Compressor of AC/Unit Supply Cold to Server	ICTD	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-02-2024	17-02-2024	17-02-2024	17-02-2024	17-02-2024	17-02-2024	Government of the Philippines (current)	35,450.00	35,450.00	0.00	35,450.00	35,450.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
IT-EQP-2024	Purchase of Epson L4260	ICTD	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-05-2024	06-05-2024	06-05-2024	06-05-2024	10-05-2024	10															

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities											ABC (P&P)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation
AP-PPT-2024	Procurement of PMA Bamboo Sunglasses	APD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-05-2024	06-05-2024	06-05-2024	06-05-2024		Government of the Philippines (Current)	450,000	450,000	0.00	240,000	240,000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
AD-PRO-2024	Procurement of Office Table	ASD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-04-2024	22-04-2024	22-04-2024	22-04-2024		Government of the Philippines (Current)	132,000	132,000	0.00	88,000	88,000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
IT-CTV-2024	MISA for CCTV System of PRA HQ and SO	ICTD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-08-2023	23-08-2023	23-08-2023	23-08-2023		Government of the Philippines (Current)	800,000	800,000	0.00	798,000	798,000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
IT-NET-2024	Calibration of Hitachi Banknote Counter	ICTD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-05-2024	27-05-2024	27-05-2024	27-05-2024		Government of the Philippines (Current)	150,000	150,000	0.00	98,625	98,625	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
IT-NET-2024	Calibration of Money Counter GFS 100	ICTD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-02-2024	18-02-2024	18-02-2024	18-02-2024		Government of the Philippines (Current)	53,000	53,000	0.00	33,000	33,000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
IT-SVR-2024	Repair of 8 units Epson Printer	ICTD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-09-2024	07-09-2024	07-09-2024	07-09-2024		Government of the Philippines (Current)	66,000	66,000	0.00	58,500	58,500	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
IT-PME-2024	Procurement of Ribbon Kit (Polaroid P800)	SD	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-02-2024	18-02-2024	18-02-2024	18-02-2024		Government of the Philippines (Current)	1,650,000	1,650,000	0.00	1,575,000	1,575,000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
IT-PME-2024	Procurement of Ribbon Kit (Polaroid P800)	PD	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-02-2024	18-02-2024	18-02-2024	18-02-2024		Government of the Philippines (Current)	165,000	165,000	0.00	157,500	157,500	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
AD-DAD-2024	Ads in Taxi Media Bar	APD	No	NP-53.6 Scientific, Scholarly, Artistic Work	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-03-2024	07-03-2024	07-03-2024	07-03-2024		Government of the Philippines (Current)	1,548,000	1,548,000	0.00	0	0	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
AD-RSP-2024	Subscription on Online Job Placement	ASD	No	NP-53.6 Scientific, Scholarly, Artistic Work	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-05-2024	14-05-2024	14-05-2024	14-05-2024		Government of the Philippines (Current)	100,000	100,000	0.00	92,960	92,960	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
AP-DAD-2024	Ads in Hapena International Airport (LED Signage)	APD	No	NP-53.6 Scientific, Scholarly, Artistic Work	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-03-2024	14-03-2024	14-03-2024	14-03-2024		Government of the Philippines (Current)	2,985,000	2,985,000	0.00	2,985,000	2,985,000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
AP-PMA-2024	Ads in Palawan Tourist Map	APD	No	NP-53.6 Scientific, Scholarly, Artistic Work	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-04-2024	09-04-2024	09-04-2024	09-04-2024		Government of the Philippines (Current)	50,000	50,000	0.00	50,000	50,000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
AP-DAD-2024	Ads in Mactan International Airport (Lightbox)	APD	No	NP-53.6 Scientific, Scholarly, Artistic Work	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-04-2024	05-04-2024	05-04-2024	05-04-2024		Government of the Philippines (Current)	980,001	980,001	0.00	980,001	980,001	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
AP-OCH-2024	Ads in Taxi Wrap (France)	APD	No	NP-53.6 Scientific, Scholarly, Artistic Work	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2024	11-04-2024	11-04-2024	11-04-2024		Government of the Philippines (Current)	2,990,000	2,990,000	0.00	2,990,000	2,990,000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
AP-OCH-2024	Ads in Airport Bus Wrap (South Korea)	APD	No	NP-53.6 Scientific, Scholarly, Artistic Work	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2024	11-04-2024	11-04-2024	11-04-2024		Government of the Philippines (Current)	1,500,000	1,500,000	0.00	0	0	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
AP-PMA-2024	Ads in Smile Magazine	APD	No	NP-53.6 Scientific, Scholarly, Artistic Work	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-04-2024	11-04-2024	11-04-2024	11-04-2024		Government of the Philippines (Current)	2,999,640	2,999,640	0.00	0	0	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
AP-DAD-2024	Ads in the New York Times (Messaging Flex)	APD	No	NP-53.6 Scientific, Scholarly, Artistic Work	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-04-2024	30-04-2024	30-04-2024	30-04-2024		Government of the Philippines (Current)	1,200,000	1,200,000	0.00	0	0	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
AP-DAD-2024	Ads in Youtube Ads (Non-Skippable Stream)	APD	No	NP-53.6 Scientific, Scholarly, Artistic Work	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-03-2024	06-03-2024	06-03-2024	06-03-2024		Government of the Philippines (Current)	1,254,400	1,254,400	0.00	1,254,400	1,254,400	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
AP-OCH-2024	Ads in London Bus	APD	No	NP-53.6 Scientific, Scholarly, Artistic Work	N/A	N/A	N/A	N/A	N/A	N/A	N/A	06-03-2024	06-03-2024	06-03-2024	06-03-2024		Government of the Philippines (Current)	2,750,000	2,750,000	0.00	2,750,000	2,750,000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
AP-PMA-2024	Ads in Qantas Inflight Magazine	APD	No	NP-53.6 Scientific, Scholarly, Artistic Work	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-05-2024	13-05-2024	13-05-2024	13-05-2024		Government of the Philippines (Current)	1,900,000	1,899,999.99	0.00	1,900,000	1,899,999.99	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
AP-DAD-2024	Ads in Search Engine Marketing	APD	No	NP-53.6 Scientific, Scholarly, Artistic Work	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-06-2024	18-06-2024	18-06-2024	18-06-2024		Government of the Philippines (Current)	1,099,998	1,099,998	0.00	1,099,998	1,099,998	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
AP-DAD-2024	Ads in Programmatic Ads Campaign	APD	No	NP-53.6 Scientific, Scholarly, Artistic Work	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-06-2024	21-06-2024	21-06-2024	21-06-2024		Government of the Philippines (Current)	1,080,000	1,080,000	0.00	0	0	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
AP-DAD-2024	Ads in Jobstreet	ASD	No	NP-53.6 Scientific, Scholarly, Artistic Work	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-03-2024	14-03-2024	14-03-2024	14-03-2024		Government of the Philippines (Current)	92,960	92,960	0.00	92,960	92,960	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
AD-SUP-2024	Procurement of Perculator	ASD	No	Shopping 52.1(b) - Regular Office Supplies	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-06-2024	28-06-2024	28-06-2024	28-06-2024		Government of the Philippines (Current)	6,500	6,500	0.00	5,790	5,790	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
OB-BTM-2024	Lease of Venue with Meals for the Conduct of 278th Board of Trustees Meeting	OBS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-06-2024	26-06-2024	26-06-2024	26-06-2024		Government of the Philippines (Current)	48,600	48,600	0.00	23,400	23,400	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
AD-SUP-2024	Procurement of Copy Paper, A4 and Legal size	ASD	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-06-2024	28-06-2024	28-06-2024	28-06-2024		Government of the Philippines (Current)	88,394	88,394	0.00	88,394	88,394	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
PD-PSA-2024	Procurement of SRVISA and Laminates	PD	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-06-2024	21-06-2024	21-06-2024	21-06-2024		Government of the Philippines (Current)	1,620,000	1,620,000	0.00	1,320,000	1,320,000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	
AD-RMD-2024	Courier Services	ASD	No	Competitive Bidding	12-04-2024	16-04-2024	25-04-2024	N/A	08-05-2024	10-05-2024	20-05-2024	22-05-2024	22-05-2024	22-05-2024		Government of the Philippines (Current)	2,000,000	2,000,000.00	0.00	1,635,692.85	1,635,692.85	0.00								
AD-PPT-2024	PMA Personalized Reed Diffuser	AD/PC/CP	No	Competitive Bidding	22-04-2024	24-04-2024	03-05-2024	N/A	15-05-2024	17-05-2024	31-05-2024	07-06-2024	07-06-2024	07-06-2024		Government of the Philippines (Current)	1,219,920	1,219,920.00	0.00	1,004,888	1,004,888.00	0.00								
Total Allocated Budget of On-going Procurement Activities																	35,367,412.99	35,367,412.99	0.00	24,704,949.87	24,704,949.87	0.00								

Prepared by:
RUBY D. ABRIO
BAC Secretariat

Noted by:
JOHN OIVER Q. SANOTA
DC III, PMD/BAC Secretariat, Head

Recommended for Approval by:
Atty. MARIA MILAGROS R. LISACA
BAC Chairperson

APPROVED:
ROBERTO Z. ZOBORADO
Head of the Procuring Entity

PO-REC-PMR-0006
ISSUE NO: 0001
ISSUE DATE: JULY 2024
DATE SENT: JULY 12, 2024